

ACTIVITY	START	END	NOTES
Project Start	4/13/2014	4/13/2014	Palm Sunday - Presentation of Draft Recommendation for Ministry
One on one check ins	4/13/2014	5/31/2014	Do these wait until after the final proposal?
Easter Sunday	4/20/2014	4/20/2014	
Council Meeting - review status	4/22/2014	4/22/2014	
Inventory and Assess Current "Stuff"	4/23/2014	6/2/2014	Inventory, assess, decide: all current materials and furnishings
NPU/CCWM pastors meet	4/23/2014	4/23/2014	next steps re: partnership(s) and rental(s)
Sunday Worship: Wendy Vander Hart Guest	4/27/2014	4/27/2014	Open Q&A Afer Worship
Best and Final from Buyers to CW	5/1/2014	5/1/2014	
CW deliver Best and Final to SPT	5/2/2014	5/2/2014	
SPT Develops Decision Matrix/Recommendation	5/3/2014	5/5/2014	to deliver final recommendation on buyer and ministry to Council on 5/6
Sunday Worship at NPU @ 5 PM	5/4/2014	5/4/2014	Exploring - do we want to have a meal before?
Church Council Vote on Recommendation	5/6/2014	5/6/2014	to deliver to congregation - final recommendation on buyer and ministry
Assess Capital Needs for New Location	5/7/2014	6/1/2014	Furnishings, Construction, Storage, Moving Expense, etc
Notify CW of offer decision	5/9/2014	5/9/2014	
Write Proposal/Call to Meeting	5/9/2014	5/15/2014	
Sunday Worship	5/11/2014	5/11/2014	
Milestone 10	5/12/2014	5/14/2014	
Distribute Proposal/Call to Meeting	5/16/2014	5/16/2014	Electronically asap- no later than 5/16 for use at 5/17 meeting
Saturday AM Open Meeting (9 am - noon)	5/17/2014	5/20/2014	Discuss proposal(s)
Sunday Worship with Call to Cong. Mtg	5/18/2014	5/18/2014	Call to Meeting from Pulpit/Signage
Tuesday PM Open Meeting (7 pm - 9 pm)	5/20/2014	5/20/2014	Discuss proposal(s)
Sunday Worship: Holiday Weekend	5/25/2014	5/25/2014	
Sunday Worship: Congregational Meeting	6/1/2014	6/1/2014	Vote on Sale of Property and Recommendations for Ministry
Sign Lease on 458 High Street	6/2/2014	6/2/2014	Pompeo
Sign Rental Agreement with NPU	6/2/2014	6/2/2014	North Prospect Union
Purchase Capital, Prepare for move to 458 High	6/2/2014	6/30/2014	Purchase, arrange, pack, change address, etc.
Sunday Worship	6/8/2014	6/8/2014	Is there a ritual of leavetaking to be done here?
Family Game Night: Scavenger Hunt	6/9/2014	6/9/2014	Honoring the Building
Sunday Worship: Confirmation Sunday	6/15/2014	6/15/2014	Father's Day Also

Final Worship at 400 High Street	6/22/2014	6/22/2014	What else needs to happen to take leave spiritually and emotional?
Sale of CCWM Furnishings	6/23/2014	8/3/2014	
Sunday: Initial Worship at NPU @ 5 PM ??	6/29/2014	6/29/2014	Need to assess what worship needs should be while moving and rebrandi
Lease Begins: Ministry Center	7/1/2014	7/1/2014	delivered by Pompeo clear and ready
Ministry Center Construction	7/1/2014	7/15/2014	
Rev. Wendy Pack office	7/1/2014	7/11/2014	can be moved while on vacation
Rev. Wendy Vacation (TBD)	7/12/2014	8/2/2014	
Ministry Center Capital Delivered	7/15/2014	7/31/2014	Furnishings, Construction
Move Into Ministry Center	8/1/2014	8/15/2014	Office and Storage
Begin - startup period of ReBranded Ministry	8/15/2014	11/22/2014	what does this look like? Who is involved? When does start up period er
Blessing of the Back Packs	9/3/2014	9/3/2014	Tuesday: Blessing of Backpacks in Square (9/4 first day of school)
Project End	11/23/2014		Launch - Thanksgiving Sunday??