

	A	B	C	D
1	Addendum III: June 1, 2014		Timeline for Implementation	
2	Sale of 400 High Street and Implementation of New Model of Ministry			
3	ACTIVITY	START	END	NOTES
4	Special Church Council Meeting	5/6/2014	5/6/2014	Council Vote on Recommendations for sale and ministry
5	Inventory and Assess Current "Stuff"	5/6/2014	6/2/2014	Inventory, assess, decide: all current materials and furnishings
6	Assess Capital Needs for New Location	5/7/2014	6/1/2014	Furnishings, Construction, Storage, Moving Expense, etc
7	Distribute Proposal/Call to Meeting	5/14/2014	5/16/2014	Electronically asap- no later than 5/16 for use at 5/17 meeting
8	Saturday AM Open Meeting (9 am - noon)	5/17/2014	5/17/2014	Discuss proposal(s)
9	Sunday:Confirmation Sunday.Call to Cong. Mtg	5/18/2014	5/18/2014	Call to Meeting from Pulpit/Signage
10	Tuesday PM Open Meeting (7 pm - 9 pm)	5/20/2014	5/20/2014	Discuss proposal(s)
11	Sunday Worship: Holiday Weekend	5/25/2014	5/25/2014	
12	Leaders Meet with NPU Leaders	5/29/2014	5/29/2014	Explore partnership(s)
13	Sunday Worship: Congregational Meeting	6/1/2014	6/1/2014	Vote on Sale of Property and Recommendations for Ministry
14	Sign Lease on 458 High Street	6/2/2014	6/2/2014	Pompeo
15	Sign Rental Agreement with NPU	6/2/2014	6/2/2014	North Prospect Union
16	Purchase Capital, Prepare for move to 458 High	6/2/2014	6/30/2014	Purchase, arrange, pack, change address, etc.
17	Sunday: NPU Bluegrass Worship and BBQ	6/8/2014	6/8/2014	11 am worship at NPU - BBQ to follow
18	Sunday Worship: Leave Taking Focus	6/15/2014	6/15/2014	Father's Day Also
19	Sunday Worship: Leave Taking Focus	6/22/2014	6/22/2014	What else needs to happen to take leave spiritually and emotionally?
20	Sunday Worship: Final Sunday at CCWM	6/29/2014	6/29/2014	What else needs to happen to take leave spiritually and emotionally?
21	Lease Begins: Ministry Center	7/1/2014	7/1/2014	delivered by Pompeo clear and ready
22	Ministry Center Construction	7/1/2014	7/15/2014	
23	Rev. Wendy Pack office	7/1/2014	7/11/2014	can be moved while on vacation

	A	B	C	D
1	Addendum III: June 1, 2014			Timeline for Implementation
2	Sale of 400 High Street and Implementation of New Model of Ministry			
3	ACTIVITY	START	END	NOTES
24	Sunday - House worship	7/6/2014	7/6/2014	TBD - 10 AM?
25	Rev. Wendy Vacation (TBD)	7/12/2014	8/2/2014	
26	Sunday - House worship	7/13/2014	7/13/2014	TBD - 10 AM? WMO vacation
27	Ministry Center Capital Delivered	7/15/2014	7/31/2014	Furnishings, Construction
28	Sunday - House worship	7/20/2014	7/20/2014	TBD - 10 AM? WMO vacation
29	Move Into Ministry Center	8/1/2014	8/15/2014	Office and Storage
30	Sunday - House worship	7/27/2014	7/27/2014	TBD - 10 AM? WMO vacation
31	Sunday - House worship	8/3/2014	8/3/2014	TBD - 10 AM?
32	Sunday - House worship	8/10/2014	8/20/2014	TBD - 10 AM?
33	Begin - startup period of ReBranded Ministry	8/15/2014	11/22/2014	what does this look like? Who is involved? When does start up period end
34	Bylaw and Name Change process and decision	8/15/2014	10/15/2014	
35	Make Decision about sanctuary worship	8/15/2014	8/30/2014	Model for worship at NPU? Day of Week, Time of Day
36	Sunday - Worship in Ministry Center	8/17/2014	8/17/2015	TBD provided center is ready
37	Blessing of the Back Packs	9/3/2014	9/3/2014	Tuesday: Blessing of Backpacks in Square (9/4 first day of school)
38	Launch Faith Formation Network	9/3/2014	9/3/2014	In connection with Blessing of Backpacks
39	Final Pack and Move Out of 400 High Street	9/1/2014	9/29/2014	Closing Dare of 9/30/2014
40	Big Launch Event-Date to be determined	11/23/2014		Launch - Thanksgiving Sunday??